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Business 

•  Time Schedule: 
–  Currently 1330-1530 EDT 
–  New HCal Meeting @ 1430 
–  Can we move meeting time up 30 minutes 1300 EDT? 

•  Todays Schedule  
–  EMCal Preamp status- Steve Boose 
–  Digitizer Status- Sarah/Chi 
–  AOB- Brief 
–  1430 HCal meeting starts promptly 
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Upcoming Schedule 

•  Oct: Prototyping design and construction work  
•  Nov/Dec: Cost and Schedule review??? 
•  Nov: 

–  Start installing prototype electronics 
–  Debug digitizer electronics 
–  Start testing prototypes 

•  Dec: Prototype testing and shakedown 
•  Jan 3: Start preparing for shipping to FNAL 
•  Jan 9-13: Load and ship prototype  to FNAL 
•  Jan 18: Install into MT6.2 
•  Jan 19: ORC inspection 
•  Jan 20: First data  
•  Feb 22: Last Data 
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